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Work Completed September 13-19, 2007

Completed installation of turbidity curtains at Island 1 and Removal Area 6B.

Developed access to Island 1. -

Completed excavation of soil and sediment at Island 1.

Removed access to Islands 1 and 2 upon completion of soil and sediment removal.

Continued constructing temporary access road along Removal Areas 7 and 8.

Began construction of Staging Area 3S and treatment system pad adjacent to the

Plainwell Dam.

Completed installation of steel sheeting for the constructlon of the Phase | cofferdam.

e Began construction of the water control structure.

e Completed loading and transporting solidified non-TSCA material from Staging Areas 1N
and 2S to Allied Waste's C&C Landfill.
Completed removal of Staging Area 1N. Began removal of Staging Area 2S.

e Continued surveying and performing sampling and analysis of excavated portions of
Removal Area 6B and Islands 1 and 2.

o Continued turbidity monitoring of the Kalamazoo River to support removal activities.
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Work Planned: September 20-26, 2007

¢ Complete removal of turbidity curtain from Island 1.

¢ Continue construction of temporary access road along Removal Areas 7, 8, 9B, and 10B.

+ Continue construction of Staging Area 3S and treatment system pad adjacent to the
Plainwell Dam. _

o Begin installation of 500 gallon per minute treatment system at the Plainwell Dam.

+ Continue excavating soil and sediment from Removal Area 6B.

¢ Continue construction of the water control structure including the installation of steel
sheeting. Begin installing an earthen berm downstream of the water control structure.

¢ Continue removing Staging Area 2S.

¢ Begin seeding and placing erosion control mats at Removal Areas 2B, 3B, and 4B.

+ Continue surveying and performing sampling and analysis of excavated portions of
Removal Area 6B and Upland Area 6B1.

e Continue turbidity monitoring of the Kalamazoo River to support removal activities.

ARCAD‘S B B LES Kalamazoo River Study Group

R
Infrastructure, environment, facilities _ Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site




Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #20

Page 3 of 9

Removal Progress
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Notes

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted
volumes have been increased by 10% to account for additional material that could be removed as a result of
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule.
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Health & Safety Update

e Four Loss Prevention Observations (LPOs) were completed this week.
A total of 58 LPOs have been completed for the project to date.

Weather Summary

¢ No weather delays were encountered during this reporting period. '

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[]  Yes [X
Exceedances? N/A[ ] No [X] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow:
Testing Performed this Week? No ]  Yes []
Exceedances? N/AXI No [] Yes [] If yes, explain:

Excavation Verification Sampling: :
Testing Performed this Week? No[ ] Yes[X], in Removai Area(s): 3B
Cleanup Standard Achieved? N/A[] Yes[X]  No[] if no, explain:

Issues Encountered/Solutions Advanced

¢ Conducted the second Monthly Stakeholders Meeting on September 19, 2007.
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Komatsu PC-300 HD Long
Reach ~

Komatsu PC-200 Excavator

John Deere JD-50 Mini-
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John Deere JD-450 Dozer

John Deere JD-700 Dozer

Komatsu D37 Dozer

Komatsu D61 Dozer

Vermeer Chipper

Komatsu D65 Dozer

Volvo P-180 Loader

Komatsu 380 loader

CAT 328 Loader (King)

Burcyrus Cable 40-ton Crane

2,000 Gallon Water Truck
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Eaklindvdcai Ariliation Sy
Terra Contracting Staff 25 25 25

Sam Borries/USEPA OSC X X X
Mike Ribordy/USEPA OSC X X

Paul Bucholtz/MDEQ X X . X
John Bradley/MDEQ X
John Lerg/MDNR  ~ X - X

Jim Saric/lUSEPA
Michael BerkofflUSEPA
Weston Contractors 1 1 ) 1 1
Drew Santini/CDM X
Mark Brown/KRSG

Chase Fortenberry/KRSG

Rick Difiore/ARCADIS BBLES

Dave Montanari/ARCADIS
BBLES

Steve Garbaciak/ARCADIS BBL
Doug Cowin/ARCADIS BBL _
Adam Chwalibog/ARCADIS BBL X X X X
Eric Hritsuk/ARCADIS BBL

-

X1 X | XXX

x

x
x
x

Rich Price/ARCADIS BBLES X X

Matt Bowman/ARCADIS BBLES X X
EJ Suardini/ARCADIS BBLES X X X X X
Mike Kohagen/ARCADIS BBLES X X X X X X
Ben Lawrence/ARCADIS BBLES X X X X X X
Michelle Rumler/ARCADIS BBL X X X X X X
Joe Willoughby/ARCADIS

SLEs Y X X X X X X
Nick Harmer/ARCADIS BBL X X X
Other Subcontractors (Specify)

JFNew

American Environmental 8

(Geosynthetics)

King Construction 4 4 4

(WCS/cofferdam)
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Photos from Week #20

—

Installing geotextile material for the treatment system pad Loading and hauling soil and sediment from Island 2.
adjacent to the Plainwell Dam. :
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Targeted Removal Areas—Former Plainwell Impoundment
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All dimensions and features represented on this map are approximate. Actual locations of access ,
roads and staging areas.and final boundaries of removal areas will be determined at the time of =
construction.
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